



4th Environmental and Social Quarterly Progress Report (December 2023 – March 2024)

Sindh Flood Emergency Housing Reconstruction Project

May 2024

Implementing Partner's Environment, Social, Gender and Mentoring Team.

S. No.	Name	Designation
1	Syed Jalal Abbas Jafri	Environmental Specialist
2	Jhaman Lalchandani	Social Development Specialist
3	-	Gender Specialist

Details of the Village Reconstruction Committee.

S. No.	Name of IP	Name of Districts	Progress Mar-2024				TOTAL			
			No. of VRCs Formed during Mar 2024	Members Added			No. of VRCs Formed till 31 Mar 2024	Members Added		
				Male	Female	Total		Male	Female	Total
1	HANDS	Thatta	11	240	275	515	655	4,215	3,434	7,649
2		Sukkur	11	81	37	118	534	4,975	2,269	7,244
3		Umerkot	15	69	25	94	1,784	8,791	3,379	12,170
4		Hyderabad	1	8	2	10	373	3,432	1,784	5,216
5		Ghotki	19	111	24	135	1,495	6,405	4,173	10,578
6		Malir	-	-	-	-	179	1,354	265	1,619
7		Kashmore	-	-	-	-	758	3,633	869	4,502
Total HANDS		7	57	509	363	872	5,778	32,805	16,173	48,978
8	NRSP	Badin	36	108	72	180	2,226	3,169	3,075	6,244
9		Matari	3	12	4	16	551	907	1,072	1,979
10		Mirpurkhas	31	102	78	180	440	1,276	1,214	2,490
11		Sanghar	33	99	66	165	1,797	2,534	2,363	4,897
12		Sujawal	66	213	176	389	1,023	2,949	2,114	5,063
13		T.M Khan	8	27	13	40	226	636	480	1,116
14		Tando Allahyar	19	57	38	95	473	992	694	1,686
Total NRSP		7	196	618	447	1,065	6,736	12,463	11,012	23,475
15	SRSO	Kamber	20	45	60	105	1,184	2,481	4,140	6,621
16		Larkano	3	6	9	15	1,362	2,494	3,668	6,162
17		Khairpur	25	41	46	87	2,169	3,379	5,063	8,442
18		Shikarpur	87	277	249	526	1,092	3,135	3,965	7,100
19		Jacobabad	48	133	93	226	1,098	3,091	2,473	5,564
Total SRSO		5	183	502	457	959	6,905	14,580	19,309	33,889
20	SAFCO	Shaheed Benazirabad	73	394	263	657	1,017	5,150	3,963	9,113
21		Naushehro Feroze	80	400	160	560	776	4,014	2,428	6,442
Total SAFCO		2	153	794	423	1,217	1,793	9,164	6,391	15,555
22	TRDP	Dadu	105	587	348	935	716	4,178	2,301	6,359
23		Jamshoro	20	103	77	180	424	2,187	1,565	3,857
24		Tharparkar	4	20	16	36	38	190	152	600
Total TRDP		3	129	710	441	1,151	1,178	6,555	4,018	10,816
Grand Total		24	718	3,133	2,131	5,264	22,390	75,567	56,903	132,713

Details of Environmental & Social Screening Conducted.

S. No.	Name of IP	Name of Districts	Total Screenings done as of March 2024
1	HANDS	Thatta	293
2		Sukkur	212
3		Umerkot	272
4		Hyderabad	228
5		Ghotki	538
6		Malir	3
7		Kashmore	176
Total HANDS		7	1722
8	NRSP	Badin	697
9		Matiari	382
10		Mirpurkhas	643
11		Sanghar	1015
12		Sujawal	718
13		T.M Khan	315
14		Tando Allahyar	446
Total NRSP		7	4216
15	SRSO	Kamber	941
16		Larkano	985
17		Khairpur	1762
18		Shikarpur	853
19		Jacobabad	1121
Total SRSO		5	5662
20	SAFCO	Shaheed Benazirabad	739
21		Naushehro Feroze	724
Total SAFCO		2	1463
22	TRDP	Dadu	1034
23		Jamshoro	593
24		Tharparkar	3
Total TRDP		3	1630
Grand Total		24	14693

Details of the trainings conducted.

S. No.	Training title/subject	Trainers	Pax Attended (Male)	Pax Attended (Male)	Total Pax Attended
1.	Capacity Building of Beneficiaries on Minimum Construction Guidelines	Field Engineers	509	363	872
2.	Awareness of Environment and Social Safeguarding	Field Engineers	509	363	872
3.	Awareness Sessions on Health and Hygiene	Field Engineers	509	363	872
4.	World Water Day	Social Mobilizers	884	2,185	3,082 (13 Transgender)
5.	Training/Session of BHHs on guidelines for multi hazard resilient housing reconstruction	Senior Engineers	2763	719	3482
6.	Training Sessions of house owners in related Standard Operating Procedures/Environmental and Social Code of Practices	Team Leads	2763	719	3482
7.	Staff Orientation Workshop on Environmental & Social Screening Checklist / Environmental & Social Management Framework / Labor Management Procedures / Sensitization on prohibition of SEA/SH (Sexual Exploitation and Abuse / Sexual Harassment).	E&S Staff, Senior Engineers, Social Mobilizers	340	117	457

Details of the monitoring conducted.

S. No.	District	ESMCs
1	Shikarpur	863
2	Jacobabad	868
3	Khairpur	1,715
5	KSK	965
6	Larkana	856
7	Naushahro Feroze	221
8	SBA	1,006
9	Dadu	1,157
10	Jamshoro	658
11	Hyderabad	307
12	Ghotki	926
13	Kashmore	447
14	Sukkur	488
15	Karachi	5
16	Thatta	282
17	Umerkot	502
18	Badin	430
19	Matiali	225

S. No.	District	ESMCs
20	MPK	405
21	Sangarh	660
22	Sujawal	497
23	TAY	499
24	TMK	383
	Total	14,365

Grievance Redressal Mechanism.

Grievances Category	Total Registered	Closed-Resolved	Registered Open
Already Constructed (other than SPHF)	1	1	
Banking	312	17	295
Certification	7		7
Disbursement/Installment	819	538	281
Environment & Social	-	-	-
Exclusion	1,445	1,440	5
Exploitation	22	19	03
Gender-based Violence	-	-	-
IP Issues	12	3	9
Land Issue	2		2
Others	13		13
Under Review	3,437	236	3,201
Grand Total	6,070	2,240	3,829

APPENDIX A

PICTORIAL EVIDENCE



Terms of Partnership (TOP)
between HANDS & VRC under (SFEHRP)
سنڌ ۾ 2022 جي پوءِ سبب متاثر ٿيل گهرن جي تعمير وارو منصوبو

تاريخ:	ٻارو ۽ ٻارو (14 - 14)
وي آر سي جو نالو:	ڪرم (ڪرم) ڊسٽريڪٽ
گهر جو نالو:	سورج (ڪرم) ڊسٽريڪٽ
پوسٽ آفيسر:	ڊسٽريڪٽ
تعلقو:	ڪشمير ڊسٽريڪٽ

هينڊز ۽ گولڊي تعميراتي نظامي وچ ۾ پائيداري جا شرط ۽ ضابطا

هي پائيداري جا شرط ۽ ضابطا هينڊز ۽ گولڊي تعميراتي نظامي جي وچ ۾ تاريخ 14 - 14 تي
منتبه راهه سان طئي ڪري صحيح ڪيا ويا آهن.

شرط ۽ ضابطن جا تفصيل

1. گولڊي تعميراتي نظامي جي طئي ڪيل سلسلن جو تعداد 45 آهي ۽ 45 (ڪرم) جي گولڊي راه سان ضابطي جي صدر چوڌو ويو آهي. سلسلن جا 45 ۽ 45 (ڪرم) ڊسٽريڪٽ ۾ ڏنا ويا آهن.
2. وي آر سي جو مقصد 2022 جي پوءِ متاثر ٿيل گهرن جي نئين سر تعمير ۽ گولڊي ڪي سولٽ مهيا ڪرڻ سان گڏوگڏ لاڳاپيل گهرن جي بحالي ۽ ترقي جي ٻين سرگرمين لاءِ هٿساز ٿيڻ آهي.
3. گهرن جي نئين سر تعمير دوران وي آر سي سماجي، قومي ۽ جانچ پڙتال هينڊز ٽيمن کي انگ اکر ڪم ڪندڙ سان گڏوگڏ ضروري تعداد ۾ گهرن ۾ سهولت پڻ فراهم ڪندي.
4. وي آر سي SPHF پاران ڏنل هينڊز موجب گهر تعمير ڪندڙ گهرن کي پوءِ ۽ ٻين قدرتي آفتن کان محفوظ گهرن جي تعمير لاءِ سهولت فراهم ڪندي.
5. وي آر سي انهن هينڊز ۽ لاڳاپيل گهرن کي تعمير ۾ استعمال ٿيندڙ سامان جي خريداري ۾ مدد ڪندي جيڪي هينڊز پاڻ مرادو بازار مان سامان خريد ٿا ڪري سگهن.
6. وي آر سي منصوبي مان ٺاهيو ويندڙ لاڳاپيل جهڙوڪ معذور، بزرگ، سولهه، عيالي، باقوت، پشيم ۽ ايتريون فردن کي گهر تعمير ڪرڻ ۾ مدد ڪندي.
7. وي آر سي گهرن جي تعمير سان لاڳاپيل مقامي مسئلن ۽ پيش ايندڙ خطرن کي گولڊي سان گڏجي حل ڪرڻ ۾ مدد ڪندي.
8. وي آر سي اهر بندي ٿاڻن تي نه منصوبي مان ٺاهيو ويندڙ ۽ خطري ۾ خطري صورتن ۽ خطرن کي نظر ۾ رکندي لاڳاپيل ماڻهن کي متنبو ڪندي. فيصلو سازي، خطرو آمد ۽ جانچ پڙتال واري عمل ۾ شامل ڪيو ويو آهي.
9. وي آر سي گهرن جي تعمير کي جلد کان جلد مڪمل ڪرڻ لاءِ سڀ کان گهٽ ضرورتون پوريون ڪندي.
10. وي آر سي گهرن جي تعمير دوران 14 سالن کان گهٽ ضرورتون پوريون ڪندي به ڪم جي مزاحمت ڪرڻ کان روڪيندي.
11. وي آر سي گهرن جي تعمير سان لاڳاپيل مناسب ذخيرن، آمدورفت، ۽ ضروري اضافي اڻڌل سامان سنڀالڻ کي يقيني بڻائيندي.
12. وي آر سي پنهنجي صلاحيت موجب گهرن ۽ اضافي ماحولياتي ۽ سماجي خطرن جي نشاندهي ڪرڻ ۽ سنڀالڻ ۾ پوزيٽو ڪم ڪندي.
13. وي آر سي گولڊي سطح تي هينڊز گهرن جي تعمير ۽ ٻين ترقياتي ڪمن جي معلومات رکندي.